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ESTIMATE RUN 08/01/2014

ESTIMATE SUMMARY 07:10:30

CONTID: C19229         ESTIMATE NO: 0008 PROG 2005

PCN: 19229-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SLAB REPLACEMENT PERCENT TIME:

PROJECT NO: IM0761-217                    

I-76 SLAB REPLACEMENT

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 07/02/2014 DATE TIME STARTED 06/24/2013

14290 HILLTOP RD. DATE LET 05/16/2013 DATE WORK BEGAN

 DATE AWARDED 05/31/2013 DATE TIME STOPPED 07/02/2014

 DATE CONTRACT EXECUTED 06/14/2013 DATE ACCEPTED 07/02/2014

LONGMONT CO 80504                  DATE NOTICE TO PROCEED 06/24/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,585,029.90 PARTICIPATING $ $ 23,309.46

AWARD PROJECT AMT: 1,455,051.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.00

WORK DAYS

WORK DAYS

98.95%

16,613.78

23,309.46

23,309.46

23,309.46

$

$

$

$

1,568,416.12

0.00

1,568,416.12

0.00

1,568,416.12

-21,825.78

0.00

1,546,590.34

0.00

AMOUNT DUE 1,546,590.34 23,309.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,309.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

97.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19229-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM0761-217                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 16,029.000

0.000

202-00170  
 

89,762.4016,029.000

0.00

16,029.000

SY  

5.60000

0010 *Removal of Concrete Pavement 14,587.000

0.000

202-00210  
 

379,262.0014,587.000

0.00

14,587.000

SY  

26.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

13.00000

0020 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

105.00000

0025 *Erosion Log 40.000

0.000

208-00005  
 

230.0040.000

0.00

40.000

LF  

5.75000

0030 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

10.25000

0035 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0040 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

56.00000

0045 *Removal of Trash 2.000

0.000

208-00107  
 

112.002.000

0.00

2.000

HOUR

56.00000

0050 Erosion Control Supervisor 3.000

0.000

208-00205  
 

225.003.000

0.00

3.000

HOUR

75.00000

0051 Res Sign Panel MCR 0.000

36.000

210-00815  
 

3,286.0836.000

3,286.08

36.000

EACH

91.28000
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PCN: 19229-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM0761-217                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Aggregate Base Course (Class 6) 362.400

0.000

304-06007  
 

13,046.40362.400

0.00

362.400

CY  

36.00000

0060 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

140.00000

0061 Sawing and Sealing Joints (Special)  MCR 0.000

672.000

412-14000  
 

1,915.20672.000

1,915.20

672.000

LF  

2.85000

0062 Sawing and Sealing Joints MCR 0.000

1,415.000

412-14000  
 

2,264.001,415.000

2,264.00

1,415.000

LF  

1.60000

0063 Routing and Sealing Cracks MCR 0.000

1,519.000

412-15000  
 

6,106.381,519.000

6,106.38

1,519.000

LF  

4.02000

0065 *Concrete Class P 3,243.000

0.000

601-05016  
 

752,376.003,243.000

0.00

3,243.000

CY  

232.00000

0066 Added Item (Dollar)/ Price Reduction Conc Cl P -981.820

0.000

900-00006  
 

-981.82-981.820

0.00

-981.820

DOL 

1.00000

0070 *Mobilization 1.000

0.000

626-00000  
 

56,000.001.000

0.00

1.000

L S 

56,000.00000

0075 *Epoxy Pavement Marking 718.000

-3.000

627-00005  
 

49,335.00715.000

-207.00

715.000

GAL 

69.00000

0080 *Pavement Marking Paint (Waterborne) 46.000

0.000

627-00011  
 

1,615.9846.000

0.00

46.000

GAL 

35.13000

0085 *Flagging 1,404.500

57.000

630-00000  
 

59,921.501,461.500

2,337.00

1,461.500

HOUR

41.00000
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PCN: 19229-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM0761-217                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *Traffic Control Inspection 70.000

2.000

630-00007  
 

7,560.0072.000

210.00

72.000

DAY 

105.00000

0095 *Traffic Control Management 95.000

2.000

630-00012  
 

29,585.0097.000

610.00

97.000

DAY 

305.00000

0100 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

11.00000

0105 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

110.002.000

11.00

2.000

EACH

55.00000

0110 *Construction Traffic Sign (Panel Size A) 93.600

10.400

630-80341  
 

5,720.00104.000

572.00

104.000

EACH

55.00000

0115 *Construction Traffic Sign (Panel Size B) 34.200

3.800

630-80342  
 

4,560.0038.000

456.00

38.000

EACH

120.00000

0120 *Construction Traffic Sign (Panel Size C) 45.900

5.100

630-80343  
 

26,775.0051.000

2,677.50

51.000

EACH

525.00000

0125 *Construction Traffic Sign (Special) 844.200

93.800

630-80344  
 

19,698.00938.000

1,969.80

938.000

SF  

21.00000

0130 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2,400.002.000

240.00

2.000

EACH

1,200.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

315.003.000

31.50

3.000

EACH

105.00000

0140 *Drum Channelizing Device 135.000

15.000

630-80360  
 

150.00150.000

15.00

150.000

EACH

1.00000
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PCN: 19229-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM0761-217                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

1.00000

0150 *Portable Traffic Speed Monitor 1.800

0.200

630-80367  
 

2,400.002.000

240.00

2.000

EACH

1,200.00000

0155 *Traffic Cone 36" High 45.000

5.000

630-80380  
 

500.0050.000

50.00

50.000

EACH

10.00000

0160 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

3,000.001.000

0.00

1.000

DAY 

3,000.00000

0165 *Mobile Attenuator 177.000

5.000

630-85041  
 

19,110.00182.000

525.00

182.000

DAY 

105.00000

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,613.780

F A 

1.00000

0175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A On-The-Job Trainee 557.000

0.000

700-70021  
 

557.00557.000

0.00

557.000

HOUR

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,538,916.1223,309.461,555,529.90CURRENT AMT0200 $ $ $
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PCN: 19229-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM0761-217                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0205 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0210 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 29,500.000.0029,500.00CURRENT AMT0400 $ $ $

$ 1,568,416.1223,309.46$1,585,029.90$CURRENT AMTPROJECT TOTAL


